

WINCHESTER, VIRGINIA, USA AND QATAR

Foreign Military Sales Program

Improving the project team's systems, procedures and deliverables increases USACE's capacity to effectively and efficiently manage the Foreign Military Sales program.

The U.S. Army Corps of Engineers (USACE) Middle East District has had a longtime presence in countries such as Qatar, where it provides engineering services to foreign government agencies under the USACE Interagency and International Services program.

Most of this work is through the U.S. Department of Defense (DoD) foreign military sales program (FMS) – one of the mechanisms available for the U.S. government to provide engineering and construction assistance to friendly foreign governments.

Acuity provides cost engineering and program management services to support the Qatar FMS mission. The program will provide all infrastructure requirements, including tactical and non-tactical facilities, for nine PATRIOT missile sites.

Acuity personnel work alongside the on-site USACE project management team to provide specialty project management, cost engineering, and project controls services in the Middle East District's office in Winchester, VA. In Qatar, Acuity's in-country team provides cost engineering support and guidance to the construction contractor to verify that the progress being reported is accurate.

Acuity is providing similar support to the project management team for the Saudi Arabia FMS program, which provides all infrastructure requirements for the ships and missile programs at multiple sites in Saudi Arabia.

Acuity's services include:

- Developing processes and procedures related to baseline development, change control management and execution, project performance analysis and reporting, risk management and analysis, management and execution of value engineering initiatives, and resource and staffing analysis
- Training project personnel in project controls methodologies
- Providing guidance and direction in the resolution of project scheduling and control problems
- Generating reports from project controls and earned value management systems, which provide essential status information relating to performance
- Forecasting independent estimates to complete
- Developing corrective action plans to address cost and schedule variance
- Producing cost estimates, schedules, risk registers, and periodic performance reports
- Supporting the project team during internal and external briefings



703.261.1110

Call now and learn more.

